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SFERP STATUS REPORT #3 AND PROPOSED SCHEDULE 
 

The Committee Scheduling Order issued on June 22, 2004 requested that the parties file status 
reports to inform the Committee on the progress of the case, as well as any other matters that 
could result in a delay or acceleration of the issuance of the Preliminary Staff Assessment. This 
Status Report by the City and County of San Francisco (City or Applicant) for the San Francisco 
Electric Reliability Project (SFERP) addresses the status of the licensing proceedings in light of a 
relocation of the project to a 4-acre City-owned site.  In addition, in its Notice of Committee 
Conference and Site Visit dated April 6, 2005, the Committee overseeing this licensing case 
directed that the Applicant file its proposed schedule no later than April 29, 2005.  Consequently, 
Exhibit 1 attached hereto, provides Applicant’s proposed schedule for the remainder of this 
proceeding.  The City stands ready to work diligently with Commission staff as it resumes the 
licensing proceedings and to support a prompt but thorough review of the SFERP. 
 
On November 4, 2004, the City filed a letter with the Commission requesting a hold on the 
schedule for the review of the City's Application for Certification (AFC) for the SFERP, while 
the City evaluated an alternative site.  The City considered that a change in location was 
necessary to support timely development of the SFERP.  On March 25, 2005, the City filed 
Supplement A to its AFC addressing the relocation of the project to a 4-acre City-owned site. A 
Committee Conference and Site Visit related to the supplement has been scheduled for May 6, 
2005.  The City stands ready to timely respond to data requests from the Commission, its staff 
and intervenors related to Supplement A.   
 
On March 29, 2005, the City filed an associated application with the Bay Area Air Quality 
Management District (BAAQMD) addressing the new location for the SFERP.  The City will 
cooperate with BAAQMD to support an expeditious review of the application and issuance of a 
PDOC.  The City has been informed by BAAQMD that BAAQMD expects to issue the PDOC 
within 60 days of receipt of the revised modeling analysis, which would mean issuance of the 
PDOC in mid-June.   
 
During the time that the licensing proceedings were on hold, the City continued its efforts to 
develop a PM10 mitigation/community benefits package and to meet with the community to 
explain and provide updates on the project.  The status of these efforts is described in more detail 
in Section 4 of Supplement A.  As stated in Section 4, the City intends to present the 
mitigation/community benefits package to the Commission in June of this year.  Exhibit 2 sets 





Exhibit 1:  Proposed Applicant Schedule for SFERP 
 
 
1st Quarter 2005 
 
• Prepare and submit AFC Supplement and BAAQMD Application 
 
 
2nd Quarter 2005 
 
• CEC Staff issues data requests 
• Applicant prepares data responses  
• Informational hearing, site visit and issue resolution workshop—May 6, 2005 
• PDOC issued; review/comment on PDOC (assume PDOC issued by 6/14/05, 60 days 

after BAAQMD receipt of modeling data) 
 
 
3rd Quarter 2005 
 
• PSA issued; review/comment on PSA (assume PSA issued by 7/14/05 and 

Applicant/intervenor comments filed by 8/15/05) 
• PSA/ Issue Resolution Workshop (assume workshop by 7/28/05) 
• FDOC issued; review/comment on FDOC (assume FDOC issued by 8/29/05, 75 days 

after PDOC) 
 
 
4th Quarter 2005 
 
• Staff issues FSA (assume FSA issued by 9/28/05) 
• Review FSA, FSA workshop (assume workshop by 10/14/05) 
• Applicant/intervenor comments on FSA (assume by 10/24/05) 
• Prehearing conference and Issue Resolution Workshop (assume conference by 

10/28/05) 
• Prepare SFERP testimony (assume testimony filed by 11/14/05) 
• Evidentiary hearings (assume hearings week of 11/28/05) 
• File briefs (if required) 
 
 
1st Quarter 2006 
 
• File reply briefs (if required) 
• Committee issues PMPD; comment on PMPD  (assume PMPD issued by 2/07/06 and 

comments filed by 2/28/06) 
• Commission Business Meeting (assume by March 30, 2006) 



Exhibit 2 
SAN FRANCISCO ELECTRIC RELIABILITY PROJECT PUBLIC OUTREACH ACTIVITIES 
September 2004 to April 2005 
 
Date Organization Location Activity/agenda 
23-Sep-04 Power Plant Task 

Force 
Room 401, City 
Hall 

Meeting: discussion of Cal ISO's Report to 
Board of Governors and development of a 
position on the siting of combustion turbines 

28-Oct-04 Power Plant Task 
Force 

Room 401, City 
Hall 

Meeting: discussion of a position on the siting 
of combustion turbines, offsets and mitigations 

8-Nov-04 City officials; 
CAISO Board of 
Governors 

Outside the gate 
of the Potrero 
Power Plant 

Press event to announce the completion of the 
Action Plan  

2-Dec-04 Power Plant Task 
Force 

Room 401, City 
Hall 

Meeting: discussion of a position on the siting 
of combustion turbines, offsets and mitigations 

15-Dec.-
04 

Board of 
Supervisors 
Finance 
Committee  

City Hall Meeting: discussion of project, and 
appropriation of development funding 

2-Feb-05 Power Plant Task 
Force 

Goat Hill Pizza, 
300 Connecticut 
Street, SF 

Meeting: discussion of conditions required to 
close the Potrero Power Plant 

24-Feb-05 Power Plant Task 
Force 

Room 401, City 
Hall 

Meeting: discussion of a position on the siting 
of combustion turbines, offsets and mitigations 

21-Mar-05 Potrero View 
Neighborhood 
Newspaper  

Potrero Hill 
Neighborhood 
House 

Submit article providing a project update for 
publication in the April edition of monthly 
paper 

8-Mar-05 SFPUC 
Commission 
Meeting 

City Hall Meeting: update and discussion of project 

24-Mar-05 Power Plant Task 
Force 

Room 401, City 
Hall 

Meeting: discussion of a position on the siting 
of combustion turbines, offsets and mitigations 

29-Mar-05 Potrero Boosters,  Potrero 
Neighborhood 
House 

Meeting: update and discussion of project 

5-Apr-05 SFPUC Capital 
Advisory 
Committee, 
Energy sub- 
committee 

1155 Market St. 
SFPUC 

Meeting: presentation of project to new Capital 
Improvement Advisory Committee (CAC) sub-
committee on Energy Matters 

12-Apr-05 BVHP-PAC 
Health and Env. 
Committee 

Southeast 
Community 
Facility 

Meeting: update and discussion of project 

12-Apr-05 Dogpatch 
Association  

Watermark 
Graphics, 
950 Tennessee St. 

Meeting: update and discussion of project 



 
 

Date Organization Location Activity/agenda 
14-Apr-05 SFPUC 

Commission 
Meeting 

City Hall Meeting: update and discussion of project 

22-Apr-05 Potrero View 
Neighborhood 
Newspaper  

Potrero Hill 
Neighborhood 
House 

Submit article providing a project update for 
publication in the May edition of monthly paper 

27-Apr-05 Port SWAC Bayview Hunters 
PT Police Station 

Meeting: update and discussion of project 

 




